Tulare Irrigation District

Budget Proposal
District Engineering Total
Engineer Technician Watermaster  Labor Costs
(Hours) (Hours) (Hours) Total Non-State Share Requested
Rate $65.00 $35.00 $45.00 Labor Costs Quantity Unit Unit Price  Material Cost  (Funding Match) Grant Funding Total Cost

Task 1 - Monitoring Well Report
1.1 Analyze Existing Network 8 8 8 $1,160.00 $1,160.00 $1,160.00
1.2 Identify Density of Network 8 8 8 $1,160.00 $1,160.00 $1,160.00
1.3 Identify Potential Locations 16 48 8 $3,080.00 $3,080.00 $3,080.00
1.4 Finalize Monitoring Well Locations 24 48 8 $3,600.00 $3,600.00 $3,600.00
1.5 Select LGA Grant Wells 24 16 8 $2,480.00 $2,480.00 $2,480.00
1.6 Finalize Monitoring Well Report 24 24 8 $2,760.00 $2,760.00 $2,760.00

Totals 104 152 48 $14,240.00
Task 2 - Design and Specifications
2.1 Site Specific Design Drawings 48 40 0 $4,520.00 $4,520.00 $4,520.00
2.2 General Specification 40 48 0 $4,280.00 $4,280.00 $4,280.00
2.3 Preparation of Bid Documents 40 40 0 $4,000.00 $4,000.00 $4,000.00
2.4 Easement Acquirement 5 Each $4,000.00 $20,000.00 $20,000.00 $20,000.00

Totals 128 128 0 $12,800.00
Task 3 - Environmental Review
3.1 Preparation of CEQA Analysis 56 24 0 $4,480.00 $4,480.00 $4,480.00
3.2 Filing of CEQA Documentation 16 8 0 $1,320.00 $1,320.00 $1,320.00
3.3 Adoption of CEQA Findings 8 7 0 $765.00 $765.00 $765.00

Totals 80 39 0 $6,565.00
Task 4 - Solicit Bids
4.1 Advertise Bids 36 24 0 $3,180.00 $3,180.00 $3,180.00
4.2 Receive and Certify Bids 8 8 0 $800.00 $800.00 $800.00
4.3 Select Contractor 8 8 0 $800.00 $800.00 $800.00
4.4 Develop Contract 48 8 0 $3,400.00 $3,400.00 $3,400.00

Totals 100 48 0 $8,180.00
Task 5 - Begin Monitoring Well Installation
5.1 Mobilization Lump Sum $5,000.00 $5,000.00 $5,000.00 $5,000.00
5.1 Well #1 Each 1 $45,000.00 $45,000.00 $45,000.00 $45,000.00
5.2 Well #2 Each 1 $45,000.00 $45,000.00 $45,000.00 $45,000.00
5.3 Well #3 Each 1 $45,000.00 $45,000.00 $45,000.00 $45,000.00
5.4 Well #4 Each 1 $45,000.00 $45,000.00 $45,000.00 $45,000.00
5.5 Well #5 Each 1 $45,000.00 $45,000.00 $45,000.00 $45,000.00
Task 6 - Construction Monitoring
6.1 Construction Monitoring 80 320 0 $16,400.00 $16,400.00 $0.00 $16,400.00

Totals 80 320 0 $16,400.00
Task 7 - Well Reporting
7.1 Well Reporting to CASGEM 0 16 0 $560.00 $560.00 $0.00 $560.00
7.2 Initial Depth to GW Reading 0 40 0 $1,400.00 $1,400.00 $0.00 $1,400.00

Totals 0 56 0 $1,960.00

Total Project Cost  $60,145.00 $250,000.00 $310,145.00




